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In percent—
With With With
slab on crawl base-
grade space ment

24.

25.

26.

27.

Subject to local codes and regulations the installation of a receptor or device which re-
quires both a water supply connection and a discharge to the drainage system, such as
water closets, lavatories, bathtubs or sinks. Also, the installation of an energized
household appliance with plumbing connections, such as a clothes washer, water heat-
er, dishwasher or garbage grinder.

Electrical-—complete fiXtures .......ccoeviviiiiiiiiiiiiiieeeeenns 1 1 1

Subject to local codes and regulations the installation of the fixtures, the switches, and
switch plates. This is usually done after the dry wall finish is applied.

Finish hardware ........coccocooveiiiiiiiiiiiiiiic e 1 1 1

The installation of all the visible, functional hardware in a house that has a finish ap-
pearance, including such features as hinges, locks, catches, pulls, knobs, and clothes
hooks.

Gutters and dOWNSPOUDLS ..vvviririniiiiiee e eeeeeeeeees 1 1 1

The installation of a shallow channel of wood, metal, or PVC (gutters) positioned just
below and following along the eaves of the house for the purpose of collecting and di-
verting water from a roof to a vertical pipe (downspouts) used to carry rainwater from
the roof to the ground by way of a splash block or into a drainage system.

Grading, paving, landscaping ........cccoeeiiiiiiiiiiiiiiiiieieieeeens 3 3 3

Landscaping includes final grading, planting of shrubs and trees, and seeding or sodding
of lawn areas. Final grading includes the best available routing of runoff water to as-
sure that house and adjacent homes will not be endangered by the path of water run-
off. The minimum slope should be 6” in 10’ or 5% from the foundation of the home. Pav-
ing includes both driveways and walks.

TotAL coeviiiii 100 100 100

EXHIBIT B-3 TO SUBPART I OF PART
1944—PRE-CONSTRUCTION AND CON-
STRUCTION PHASE BREAKDOWN

I. General. This exhibit will be used by Farm-
ers Home Administration (FmHA) or its
successor agency under Public Law 103—
3564 and the Grantee in determining
Grantee performance as required in
§1944.417(b) of this subpart.

II. Determining technical assistance (TA) cost
per unit.

A. Equivalent units are used to measure
progress at any time during the period of the
grant. It is necessary because self-help
grantees have several groups of families in
various stages of progress during the period
of the grant. The following formula has been
developed to provide a more accurate meth-
od of determining progress.

FORMULA
In percent—
Phase breakdown
Value of "
each phase Cumulative
Pre-construction:
Phase | .... 10 10
Phase Il 10 10
Construction:
Phase lll ... 80 21-100

B. Using the Description of Phase Break-
down as a guide, the project staff selects the
total percentage pertinent to the stage the
self-help group is in and multiplies that per-
centage by the number of families (units) in
the group. The result is the equivalent num-
ber of units completed. No credit may be
given for Phase I, if the application is re-
jected. When this computation has been
completed for each group that falls within
Phases I-III, the total number of equivalent
units is divided into the total grant funds ex-
pended to that date. The result is the TA
cost per unit at that stage of the program’s
progress.

C. The definition of pre-construction and
construction phases described are follows:

Pre-Construction

Phase I: Hold community meetings; con-
duct interviews; obtain house plans; prepare
cost estimates; begin search for land; submit
family applications to the lender; lender
runs credit check; applications. Lender ei-
ther approves or rejects.

Phase II: Organize an association of section
502 Rural Housing eligible families; associa-
tion conducts weekly meetings at which re-
quired lender forms are discussed and com-
pleted; house plans and land sites are se-
lected; outside speakers explain and discuss
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taxes, insurance, how to keep a checking ac-
count, how interest is computed, home main-
tenance, decorating, and landscaping; etc.;
completed loan dockets for each family are
submitted to the lender. Family loan dock-
ets are reviewed and recommendations made
as to the loan amounts requested; the lender
reviews family loan dockets; preliminary
title search of each proposed building site is
begun; requests loan check from Finance Of-
fice; when check arrives, final title search is
made, loan closed, checking accounts
opened, and construction begun.

Construction: The grantee will utilize ex-
hibit B-2 which outlines 27 construction
tasks to determine the percentage of com-
pleted construction activities.

D. The computation of equivalent units
and TA costs will be computed as follows:

Exhibit C will be used for recording the fol-
lowing information and construction in this
example which starts January 1.

STEP 1

Both the grantee and FmHA or its suc-
cessor agency under Public Law 103-354 re-
view the FmHA or its successor agency
under Public Law 103-354 loan application
records to determine the percentage of com-
pletion for each family in the pre-construc-
tion phase of the program. These are Phases
I-ITII. Total these percentages to find the
number of ‘‘equivalent units’” (EUs) com-
pleted at that date during pre-construction.
For example, if there are eight families in
Group #2 and all have completed the 20 per-
cent phase of pre-construction, then there
would be 1.6 EUs in the pre-construction
phase of the program as of that date. Each
phase must be completed before it is consid-
ered in the calculation.

STEP 2

Refer to the records of construction
progress for families in the construction
Phase III. As of that date, the director totals
the percentage of completion figures for each
family as follows:

ASKEW it 0.45
Whited .coovviiiiiiiii 0.40
Martinez ........coeeevevveiiiiiiiiiiiiiiiiieineeans 0.40
Gonzalez ... 0.38
Sherry ... 0.34
Duran .... 0.33
Johnson . 0.13
HarVeY oviiiiiie e 0.31

EUS ot 2.92

Total production in the construction phase
is therefore 2.92 EUs as of that date.
STEP 3

Add the pre-construction and construction
subtotals together:

Pre-construction ...........coocoeeviiinin,

7 CFR Ch. XVIII (1-1-12 Edition)

Construction .....c..coeeeveeiiiniiiiiniiniinenneans 2.92

Total BUS ..oovviiiiiiiiiiiiieciieiccieeee, 4.52

This provides the total EUs of production
during the first three months of operation.
Steps 1, 2, and 3 will be used to complete
items 7, 8 and 9 of exhibit B of this subpart.
III. Preparation:

Compile exhibit B of this subpart in an
original and four copies. The exhibit will be
signed by the TA Grantee. Submit the origi-
nal and three copies of the exhibit quarterly
to FmHA or its successor agency under Pub-
lic Law 103-354 County Office on or before
January 15, April 15, July 15, and October 15,
of each year for the quarters ending March
31, June 30, September 30, and December 31 of
each year. The District Director will keep
the original and forward two copies to the
State Office. The State Office will forward
one copy to the National Office. The State
Office will prepare information concerning
TA grants closed within 30 days of the end of
a quarter on the next quarterly report.

EXHIBIT C TO SUBPART I OF PART 1944—
AMENDMENT TO SELF-HELP TECH-
NICAL ASSISTANCE GRANT AGREE-

MENT
This Agreement dated,
19
between

a nonprofit corporation (‘‘Grantee’’), orga-
nized and operating under

(authorizing State Statute)

and the United States of America acting

through the Farmers Home Administration,

Department of Agriculture (“FmHA”) or its

successor agency under Public Law 103-354,

amends the ‘‘Self-Help Technical Assistance

Grant Agreement’ between the parties dated
19  , (‘‘Agreement”).

The Agreement is amended by providing
additional financial assistance in the
amount of to be made available by
FmHA or its successor agency under Public
Law 103-354 to Grantee pursuant to section
523 of Title V of the Housing Act of 1949 for
the purpose of assisting in providing a pro-
gram of technical and supervisory assistance
which will aid low-income families in car-
rying out mutual self-help housing efforts; or

The Agreement is amended by changing
the completion date specified in convenant 1
from to __and by making the
following attachments to this amendment:
(List and identify proposal and any other
documents pertinent to the grant.)

Agreed to this day of
19 .

(Name of Grantee)
By
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